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Attachment 1

052080
UNIT MANAGERS' MEETING AGENDA

3350 George Washington Way, Room 2A01
August 20, 1997

100 AssessmentlDesign
^ 2,4-D Burial Site Remediation Status
^ 100-D Ponds Vadose Zone Sampling
^ Burial Ground Task Team - Status of Cost Revisions
^ Appendix C Updates
^ Remedial Design Report Update
^ Group 4 Design Status

100 Area Remedial Action
^ Remedial Action Work Plan

2:00 °•m• 020 Area

200-BP-1 Prototype Barrier Testing and Monitoring
• Completion of three-year testing program
• Mothballing of field testing activities per Detailed Work Plan
• Delay in initiation of asphalt and settlemenbsubsidence testing

^ 216-B-2-2 Ditch Borehole Field Preparation

Nonradioactive Dangerous Waste Landfill (NRDWL) Soil Gas Sampling

3:00 p.m. 300-FF-1 Area

^ Remedial Action Status
^ Process Trenches Permit Changes Status
^ Process Trenches Closure/Post Closure Cost Estimate
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Remedial Action and Waste Disposal Unit Managers' Meeting
Official Attendance Record

August 20, 1997
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Attachment 3

Unit Managers' Meeting Minutes
Bechtel Building, Room 2A01

August 20, 1997

100 AREA

100 Assessment/Design

2.4-D Burial Site Remediation Status

Excavation of contaminated soil was initiated. One container of crushed tanks and two

containers of highly contaminated soil were loaded and sent off site for treatment and disposal.

During the week of August 25, approximately six more containers will be loaded starting on

August 21. Excavation should be completed early next week. Sampling and laboratory analysis

to confirm achievement of cleanup goals will be initiated on August 26.

I 00-D Ponds Vadose Zone Sampling

No comments. The issue resides with the U.S. Department of Energy, Richland Operations
Office (RL).

The task team will discuss options to accelerate remediation of a 100 Area Burial Ground at a

team meeting on August 22. The team will also discuss material handling and disposal of
anomalous waste streams anticipated during excavation.

Appendix C Uodates

The team updated management at the August 19 DWP meeting.

Remedial Design Report Update

Comments were received from the Washington State Department of Ecology (Ecology) and the

U.S. Environmental Protection Agency (EPA). The Environmental Restoration Contractor

(ERC) discussed three issues: (1) RESRAD model, (2) Institutional Controls, and (3) selection

of shallow zone datum. A workshop was scheduled for September 9 to discuss these three

issues.



roup 4 Design Status

The 60% design package was completed and Bechtel Hanford, Inc. (BHI) is working toward the

90% design package, which is due in November. Test pits were excavated, and samples are

being analyzed. Closeout verification packages will be submitted to Ecology in early October

1997 for sites where data indicates no further action is needed. Ecology requested that all

sampling results be submitted to them as soon as they become available; RL and BHI concurred.

Remedial Action

100 B/C Remedial Action

Excavation of contaminated materials is nearing completion at the 116-C-1 Liquid Waste

Disposal Trench, and initial coordination work for decommissioning well 199-B3-2 (within

116-C-1) is underway.

With excavation work winding down at 116-C-1, subcontractor activities are picking up at the

116-C-5 Retention Basins. A detailed pipeline excavation plan and cost proposal is being

developed/evaluated, along with an asbestos abatement program for the asbestos containing

material (ACM) surrounding large diameter steel piping.

Prompted by responses to regulator comments on the generic vadose zone model presented in the

Remedial Design Report/Remedial Action Work Plan (RDR/RAWP) and followup meetings,

evaluation and plotting of existing vadose zone contamination information is in progress for the

100-B/C Group I Sites. This is the first step in the related issue of site closeouts and

concurrence on the process involved.

100 DR Remedial Action

Excavation of additional plumes to the north and northeast have been halted due to possible

undermining of support facilities and haul roads, and deferred to a later date.

Excavation of soil burden and breaking of concrete slabs and walls continues at 116-D-7 and

116-DR-9 concrete-lined retention basins. The process for "waste designation by representative

sampling" is essentially completed. As presented in the Waste Profile revisions for these sites,

results of "representative sampling" indicate that leachable lead concentrations of the demolition

debris, as a whole, is below Environmental Restoration Disposal Facility allowable limits. A

detailed documentation package is being prepared by BHI and will be transmitted to RL in the

near future.

Similar to Subcontract Change Request activities and negotiations at 100 BC, a detailed pipeline

excavation plan and cost proposal is being developed/evaluated, along with an asbestos

abatement program for the asbestos containing material (ACM) surrounding large diameter steel

piping.



Final field verification testing for the 107-D1 and 107-D5 (relatively small and shallow) Sludge

Pits were recently completed; test samples are being analyzed.

Prompted by responses to regulator comments on the generic vadose zone model presented in the

RDR/RAWP, evaluation and plotting of existing vadose zone contamination information is in

progress for the 100 DR Group 2 sites. Once this information is assimilated, along with the

related 100 BC information search, a joint meeting with EPA and Ecology will be requested to

present and discuss the information, and work to a path forward for the process of site close-outs

at 100 BC, D, and the 100 remedial action sites.

200 AREA

200-BP-1 Prototype Barrier Testing and Monitoring

RL provided an overview of the program's current status, which include the following:

• Completion of the 3-year testing program: EPA would like to continue testing, per RL.

EPA's preference is to continue monitoring in the long term as an option to keep data

updated/maintain the data. With current budget projections, EM-40 is unable to continue

field testing and recommends EPA to encourage other users of this data (i.e., EM-30) to

contribute to the program.

• Mothballing of field testing activities per the Detailed Work Plan: Current plans are to

mothball the equipment for the first quarter of fiscal year (FY) 1998. If additional

funding is available from EM-30 or EM-50, ER can forego this activity.

• Delay in initiating asphalt and settlement subsidence testing: The budget for both

activities would be approximately $800,000. This work is an integral part of the 3-year

testing program, but has been deferred to FY 2000 based on the latest DWP priorites.

216-B-'?-') Ditch Borehole Field Preparation

Comment responses to RL and EPA comments were received before this meeting. Heat

generated due to drilling and potential cross-contamination were the only issues that still required

discussion. Using a combination of a split spoon sampler and cable rig results in no problems

due to heat generation, per John Auten. Ecology was satisfied with this discussion, but requested

that RL be available for further discussion if new issues arise regarding drilling operations.

Ecology had no major concerns regarding the Description of Work (DOW); however, Ecology

would like a better understanding of the ERC's logging approach in the field after the DOW is

completed. The IRM and QRA were deleted from Phase I.

Ecology had a concern about rad prequalifications and laboratory method and procedures that

would be used: Quanterras lab will analyze the samples, per the ERC. Ecology said that method
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SW-846 should be used by the lab or if not, any deviations should have the proper quality

assurance backup to make it an acceptable methodology.

Action: RL to evaluate rad prequalification options and to present to Ecology the analytical

methods ( and deviations) that will be used for this work.

300 AREA

300-FF-1

Remedial Action Status

Excavation of the process trenches above cleanup level (ACL) area is going well and is nearly

complete. The haul truck loading area is being moved such that the northern portion of the ACL

area can be excavated. Excavation and material handling at 300-10 waste site started on August

19. A schedule of upcoming remediation activities was provided and discussed (Attachment 7).

The Independent Professional Engineer, LATA, has been performing site visits and providing

monthly reports on the Process Trenches excavation oversight and review.

A writeup on the "Field Screening for Volatile Organic Compounds at 300-FF-I° was provided

and discussed. The "Onsite Waste Tracking" Form was also provided and discussed

(Attachment 8).

Process Trenches Permit Chane Status

Revisions to the Closure Plan were submitted to RL for review. The document will be sent to

Ecology 2 weeks before the end of the 90-day clock.

Process Trenches Closure/Postclosure Cost Estimate

Cost estimates must be submitted each September 30, which delineates monitoring and expected

costs. The estimates were submitted to Fluor Daniel (they coordinate all submittals); they will be

submitted to RL and then to Ecology.



Attachment 4

STATUSPACKAGE

UNIT MANAGERS' MEETING - AUGUST 1997

SOURCE OPERABLE UNITS

100-B/C, 100-K, 100-D, 100-H, 100-F

200 AREAS

300 AREA

prepared by

DOE-RL

8/21/97



100 AREAS

Assessment-Related Activities

Laboratory analytical results received in June 1997 for soil samples collected at the 2,4-D Burial

Site, located on the Wahluke Slope portion of the Hanford Site, indicated high levels of the

herbicide 2,4-D, as well as indications of dioxin. Accordingly, plans for waste remediation were

confirmed during July and include offsite disposal of the most contaminated materials and onsite

bioremediation for the bulk of the contaminated soils. CH2M Hill (CHI) has provided staff

augmentation to Bechtel Hanford, Inc. (BHI) in preparing required documentation for the startup

of remedial actions and in providing technical expertise for bioremediation.

CHI summarized strategies (documentation) to obtain a Record of Decision (ROD) for burial

grounds in the 100 Area (45 sites) and 300 Area ( 13 sites). The U.S. Department of Energy,

Richland Operations Office (RL), U.S. Environmental Protection Agency, and the Washington

State Department of Ecology (Ecology) agreed with the summary. CHI will update cost

estimates for removal, treatment, and disposal of burial ground waste for use in feasibility studies

planned for fiscal year 1998. This work is to be completed by the end of September 1997.

CHI continued work on Administrative Record documentation for waste site dispositioning and

for a proposed plan summarizing cleanup options for the 100 Area Remaining Sites. The 100

Area Remaining Sites group includes approximately 450 waste sites in the 100 Area that are not

currently addressed in a ROD.

A report summarizing soil sampling for the 190-C Building completed CHI and BHI technical

reviews. Sampling was conducted during April and May to determine whether soil

contamination was present beneath the building before demolishing the building in place, an

event that would preclude cost-effective sampling in the future. The report indicates that

contaminants are not present. The report is expected to be completed in early August.

Comments were received from RL on the 100-D Ponds Closure Plan, Rev. 1. The document

was delivered to BHI for submittal to RL for technical review on May 28. The Closure Plan is in

support of closure of the facility under the Resource Conservation and Recovery Act of 1976

Sitewide Permit. Comments will be incorporated into the document. The entire closure plan

may be reevaluated because of a letter received during July from Ecology, requesting that soil

samples be collected and analyzed from the vadose zone in support of closure of this treatment.

storage, and disposal facility.

On July 16. 1997, a Baseline Change Proposal was approved by BHI authorizing CHI to collect

soil samples in the ] 00-D Reactor Area from locations where high levels of chromium

contamination are suspected. Planning efforts and searches of historical records were initiated

during July.



100 B/C

Remedial Action - Five plume excavations were completed at 116-C-I Liquid Waste Disposal

Trench; the fifth plume had a ramp excavated into it to allow ingress and egress by the 199-B3-2

monitoring well's decommissioning subcontractor. The five combined plumes constitute

approximately 38% of the original volume of the 116-C-1 waste site. The 116-C-5 Retention

Basins excavation is approximately 69%complete. An asbestos abatement program for the

limited scope pipe wrap is being issued to a lower-tier subcontractor. Plans are being finalized

for macroencapsulation of contaminated lead materials unearthed at the 100 Area Remedial

Action sites.

Prompted by responses to Regulator comments on the generic vadose zone model presented in

the Remedial Design Report/Remedial Action Work Plan (RDR/RAWP) and followup meetings,

evaluation and plotting of existing vadose zone contamination information is in progress for the

100 BC Group I Sites. (Summary level, interim results tabled). This is the first step in the

related issue of site closeouts, and concurrence on the process involved.

100 DR

Remedial Action - Excavation of plume material in 116-DR-1 and 116-DR-2 was halted in May

due to possible undermining of support facilities and haul roads. Excavation of soil burden and

breaking of concrete slabs and walls continues at 116-D-7 and 116-DR-9 concrete lined

Retention Basins. The process for "waste designation by representative sampling" is essentially

completed. As presented in the Waste Profile revisions for these sites, results of "representative

sampling" indicate that leachable lead concentrations of the demolition debris, as a whole, are
below the Environmental Restoration Disposal Facility (ERDF) allowable limits. A detailed

documentation package is being prepared by BHI, and will be transmitted to RL in the near

future.

Similar to Subcontract Change Request activities and negotiations at 100 BC, a detailed pipeline

excavation plan and cost proposal is being developed/evaluated, along with an asbestos

abatement program for the asbestos containing material (ACM) surrounding large diameter steel

piping.

Final field verification testing for the 107-D1 and 107-D5 (relatively small and shallow) sludge

pits were recently completed and are awaiting results.

Prompted by responses to regulator comments on the generic vadose zone model presented in the

RDR/RAWP. evaluation and plotting of existing vadose zone contamination information is in

progress for the 100 DR Group 2 sites. Once this information is assimilated, along with the

related 100 BC information search, the information will be presented to the U.S. Environmental

Protection Agency (EPA) and Ecology. A path forward will also be discussed for the process of

site closeouts at 100 BC and D and for the 100 remedial action sites.

Grout macroencapsulation specifications are ongoing for current lead waste volume at 100 BC

and DR, with dedicated staff to close out open items. Correspondence is in progress from RL



(with BHI assistance) outlining to EPA and Ecology macroencapsulation as the selected

treatment technology before disposal at ERDF; treatment will be centralized at 100 BC.

200 AREAS

200 Areas Strategy

The draft Tentative Agreement is on hold pending funding shortfall discussions. Working

meetings and start of the public comment period on the Tri-Party Agreement change package for

the 200 Areas Strategy are also on hold pending funding disposition.

200-BP-1 Operable Unit

The barrier testing program continues to provide data on water infiltration, vegetation growth,

and biointrusion associated with the Hanford Site barrier. Detail Work Plan activities are

underway, and the plan is to stop the 3-year testing program at the end of fiscal year (FY) 1997.

Asphalt testing and settlement and subsidence testing were deferred to FY 1998, but are subject

to elimination because of last minute budget reductions. A final report will be generated after all

activities are completed.

200-BP-11 Operable Unit

Comments on the Description of Work for a borehole at the B-2-2 Ditch were received from RL

and Ecology. A final draft will be prepared once comments are resolved. In parallel, BHI is

initiating other prefield planning activities (i.e., hazards analysis, Health and Safety Plan, etc.).

Nonradioactive Dangerous Waste Landfill

The Sampling and Analysis Plan (SAP) was issued for RL and Ecology review. Comments were

received and responses prepared. A revised SAP is planned to be signed off and field work to

begin the week of August 18. 1997.

300 AREA

300-FF-1 Operable Unit

Remedial Action - The remedial action subcontractor continued excavation of the Process

Trenches Above Cleanup Level area during the last month. Approximately 33 containers of

contaminated soils were excavated daily. The filled containers were hauled to ERDF for disposal



on the back shift. A potentially anomalous material (what appeared to be two yellow-colored

clay balls) were identified, sampled, and found to be within the process trenches waste profile.

Data from six test pits in the Undetermined Cleanup Level (UCL) area of the process trenches

was evaluated and excavation plans are nearly complete for this area.

Excavation of the North Process Pond (NPP) test trenches resumed on July 29 with the last of

seven trenches in the NPP berm areas expected to be completed on August 11. Eight test pits in

the NPP are slated to be excavated and sampled following the NPP trenches.

Efforts are underway to excavate the 618-4 Burial Ground, which include a data quality objecti\ e

(DQO) and separate contingency planning. The 618-4 Burial Ground DQO team met during the

last month and a draft 618-4 Burial Ground Data Quality Objectives Summary Report

(BHI-01075) was prepared. The final report will be issued in August. Items identified during

618-4 Burial Ground Contingency Planning meetings are being evaluated and addressed in

project documentation to support a readiness evaluation before initiating excavation scheduled in

October.

Holographic ground penetrating radar (GPR) technology demonstration work was initiated on the

618-4 Burial Ground on August 4. Clearing and grubbing a test portion of the burial ground and

a detailed scan using standard GPR was performed before implementing the holographic GPR

testing. The results of the technology demonstration work are expected to facilitate the

upcoming excavation of the burial ground. Holographic GPR technology provides three-

dimensional images of the buried metallic objects.

300-FF-2 Operable Unit

Groundwater Saqlpline - Copies of field measurements and logbook pages from the June 25

groundwater sampling at well 699-S6-E4A were received and compared against previous

sampling events. No unusual conditions were noted. Discussions have been initiated with

Sampling and Analytical Services personnel regarding disposal of groundwater samples, and are

ongoing with staff from BHI Field Engineering regarding disposal of the drummed waste from

well 699-S6-E4A upgrade activities.

A visit to well 699-S6-E4A was conducted on July 15 with J. Carson and W. Frisbee from the

THI Quality group to address findings that were expressed in an RL surveillance that was

conducted in March 1997. This was a followup activity to verify that actions had been

completed.

Other Activities - An update to the Scope of Work associated with addressing the potential for

listed waste in 300-FF-2 waste sites was provided to the regulators as a result of a request made

at the July Unit Managers' Meeting. Review of documents associated with this Scope of Work is

currently underway.



In support of a request from the Burial Ground Strategy Team, a review of the MCACES model

inputs for the 100 and 300 Area burial grounds is being conducted. Based on information that is

currently available, it is likely that the burial ground model will be modified and estimates will

be recalculated.

Comments were provided on a draft RL memorandum concerning the 300 Area Waste Acid

Treatment System Treatment Storage and Disposal Unit.



Attachment 5

August 18, 1997

Comment/Response
for the

Remedial Design ReportlRemedial Action Work Plan for the 100 Area, Rev. 1, Draft A

EPA Comments:

Page 2-6, Section 2.1.2.5, 1st paragraph

The rational for why the 100 times rule is being applied to all contaminants should be provided.

It is unclear by the text provided on when the RESRAD model will be used and when it will not

be applied to help determine groundwater protection. Please clarify this section.

Response: Comment accepted. The text will be modified to reflect the fact that the 100
times rule will be applied only to nonradioactive contaminants when
modeling using RESRAD does not demonstrate that higher residual soil
concentrations are protective of groundwater and the river. The 100 times
rule will not be applied to radioactive contaminants. Rather, for radioactive
contaminants, the RESRAD model will be used to determine residual soil
concentrations that are protective of groundwater and the river (i.e.,
concentrations in soil that meet the groundwater/DAF remedial action goals

in water and also meet a 4 mrem/yr dose). The text indicates that RESRAD

was used to determine which residual contaminants in soil reach
groundwater using the conceptual model identified in the RDR/RAWP. All

references to applying the 100 times rule to radioactive contaminants will be
removed. RESRAD will be used on a site-specific basis to determine which
contaminants potentially impact groundwater and the river. The section will

be revised to reflect this intent.

2. Page 2-9, Section 2.1.5, 1st paragraph

This section discusses balancing factors and when they might be applied. It appears that #2 is
incorrect. The statement currently reads that balancing factors will be invoked if residual
contamination is present below the engineered structure. It should be modified to state that
balancing factors may be invoked when residual contamination is left below the engineered
structure is shown to impact groundwater or the Columbia River.

Response: Comment accepted. (Note: this text was not revised from Rev. 0) Text will
be revised to: (2) where residual contamination is present below 4.6 m(15 ft)
or below the engineered structure, and ...

The first bullet in Section 2.1.5 will be revised to: Contaminant
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concentrations below 4.6 m(15 ft) or below the engineered structure will be
required to meet the criteria for protection of the groundwater and the
Columbia River, as stated in RAO number 2 in Section 2.1. For residual
contamination below 4.6 m (15 ft) or below the engineered structure shown to
impact groundwater or the Columbia River, the balancing factors may be
invoked.

Page 2-22, Table 2-2

The values shown for uranium 233/234, uranium 235, and uranium 238 appear to be incorrect for
the soil concentration corresponding to 15 millirem. The values provided are extremely
conservative. Please provide the rational for these look up values.

Response: Comment noted. The single radionuclide soil concentration look up values
corresponding to 15 mrem/yr dose for uranium isotopes presented in Table
2-2 are correct. The values are those determined using RESRAD and the
input parameters identified for direct exposure. The input parameters used
are identified in Table B-1 of Appendix B (p. B-3). The RESRAD output file
identifying the look up values are in the RDR/RAWP calculation brief
(0100X-CA-V0003) as part of the project file. The addition of 0.76 m/yr
irrigation had an impact on these values.

4. Page 3-3, Section 3.1.4

This section should be expanded to provide the rational on how debris will be sampled. This
rational should also be provided in the Sampling and Analysis Plan.

Response: Comment noted. (Note: this text was not revised from Rev. 0) The sampling
of debris is beyond the scope of this document and is determined through the
DQO process leading up to the preparation of a Sampling and Analysis Plan.
The current 100 Area SAP does not address burial ground sampling
specifically; however, the same cleanup criteria would apply to the area once
the anticipated cleanup has been completed and verification is needed.
Sampling of debris would mainly be for waste profiling, not verification.
ERC anticipates an update to the 100 Area SAP Instruction Guide will be
needed to address the sampling of burial grounds for waste acceptance. This
effort has already been started to address concerns at D Area and is
currently in the form of a calculation brief.

5. Page 3-6, Section 3.2.2, last paragraph
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The ERDF ESD has been approved. This section should be updated to reflect this.

Response: Comment accepted. (Note: this text was not revised from Rev. 0) Text will

be eliminated.

6. Page 3-10, Section 3.5 last paragraph

Change the word goal to responsibility in the second to the last sentence.

Response: Comment accepted. Text will be revised to: ... agency's responsibility is to

determine...

7. Appendix B, Table B-i

Input parameter for the thickness of the contaminated zone should be changed to footnote that

this will be calculated using site specific data. In addition Appendix B should be expanded to

provide the rational on how the thickness of the contaminated zone will be determined.

Response: Comment accepted. Footnote will be added to table stating: "The thickness

of the contaminated zone and the thickness of the uncontaminated zone will

be determined on a site-specific basis for cleanup verification calculations."

Text to be added to section 5.0 "ASSUMPTIONS": "The input values for the

thickness of the contaminated zone and the thickness of the uncontaminated

zone will be determined on a site-specific basis. If best available information

(process knowledge, site characterization, monitoring data, or other sources)

indicates contamination does not extend to ground water, half the distance

from surrounding grade to groundwater for shallow zone verification, and

half the distance from the bottom of the excavation to groundwater for deep

zone verification will be used. If the same information indicates

contamination does extend to groundwater, the input value for shallow zone

verification will be the distance from surrounding grade to groundwater, and

the distance from the bottom of the excavation to ground water for deep zone

verification."

Ecology Comments

1. The document is better organized than its predecessor. The text now flows in a logical
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manner through the various steps of design and action operations.

Response: Comment noted. Thank you.

2. The planned use, implementation, and importance of institutional controls needs to be

discussed in this document. These controls prohibit exposure in the rural residential scenario,
reducing risk. The document also needs to acknowledge the importance of separation

between soil contamination and ground water. The risks calculated from the rural residential

scenario are limited by the inability of contaminants to migrate to ground water and by
institutional controls. These factors need to be documented.

Response: Comment noted. Sections refer to use (p.2-2 3rd. RAO), implementation (p.
2-9 sec. 2.1.5), importance (p. 2-10 first bullet). Further discussion of these
would be possible through a sensitivity analysis of different institutional
controls and how they would eliminate or reduce potential risk from
exposure. This discussion is not planned at this time.

Page 2-2, Section 2.1.1, Remedial Action Objective (RAO) #2, the point of compliance was
discussed in the ROD on pages 25 and 26 (EPA 1995). Please delete the reference to MTCA
and the quotation of WAC 173-340-[6][b], then quote the ROD language in RAO #2 on the

point of compliance.

Response: Comment accepted. The text will be revised to: The ROD defines the point
of compliance for soil cleanup levels protective of groundwater as a
designated point ofcompliance beneath or adjacent to the waste site in
groundwater. The location and measurement of the point ofcompliance is to
be defined by EPA and Ecology. Monitoringfor compliance will be performed
at the defined point (EPA 1995, page 25).

Page 2-3, Section 2.1.2.1, first paragraph, first sentence, add "from the grade surrounding
the waste site and assuming the waste site will be completely backfilled." after "[15 ft]"
inside the parentheses. This will document how the excavation to 15 feet is being defined.

Response: Comment accepted. Agree it is important to point out where 4.6 m(15ft)

begins but further discussion on backfill is needed.

3. Page 2-4, Section 2.1.2.2, second paragraph, third bullet, delete "all." Drinking water

ingestion should not be included because there is not a domestic water well in the exposure

scenario.
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Response: Comment noted. (Note: this text was not revised from Rev. 0) The

residential scenario has always included the ingestion of groundwater. A
quick sensitivity analysis has been performed (see below) to assess the impact
of turning off this pathway. This has been considered part of the
institutional controls ( i.e. - no domestic wells) in previous reasoning. If this is
indeed a consideration for the exposure scenario, the ERC would support the
regulatory agencies in facilitating this revision.

Not including the drinking water pathway or not allowing any use of

contaminated groundwater increases the soil concentration corresponding to

15 mrem/yr for Tc-99 and the uranium isotopes by approximately 4 to 150

times.

4. Page 2-6 and 2-7, Section 2.1.2.5, the text is unclear exactly which contaminant standard
will be used and where it will be applied. There is discussion on applying the 100 times
ground water rule, but to which standard, MCL or AWQC? As an example, for Cr '6 the 100

times MTCA value for protection of groundwater in soil gives a value of 8.0 ppm. Yet the
100 times AWQC, times the 1:1 dilution factor gives a value of 2.2 ppm for protection of the
Columbia River in soil. Will the most restrictive value for a given contaminant be applied to

all waste sites?

Response: Comment noted. No modification of the referenced text is necessary. The
100 times rule is applied to both the dilution-attenuation factor (DAF)
remedial action goals for protection of the river and the groundwater
remedial action goals for protection of groundwater. The current procedure
is to apply the most restrictive value for a given contaminant in soil (p. 2-5
sec. 2.1.2.3 last sentence). However, if residual contamination below 4.6 in
(15 ft) or below the engineered structure is shown to impact groundwater,
and the balancing-factors process is used to determine that potentially
impacting the groundwater is preferable to removing the residual
contamination, then the value protective of the river would be applicable.

The verification section of the text (Goal Attainment, section 3.6) will be

revised to more fully explain the site close-out verification process including

the requirements to meet remedial action goals protective of groundwater

and the river, to meet 4 mrem/yr, and to use the 100 times rule when

appropriate.

5. Page 2-6, Section 2.1.2.5, first paragraph, does applying the 100 times rule to radionuclides

comply with the 4 mrem/yr MCL? Are the radionuclide specific DCGs iess or more than the
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100 times rule concentrations?

Response: Comment accepted. Applying the 100 times rule to radionuclides does not

necessarily comply with the 4 mrem/yr MCL. The radionuclide specific

remedial action goals based on 1/25th of the DCG require lower

concentrations in soil than those required by the 100 times rule. All

references to applying the 100 times rule to radionuclides will be removed

from the document. Associated values in Tables 2-5, 2-6, and 2-7 will be

changed. See response to EPA comment #1.

Page 2-10, Section 2.1.5, third paragraph, third bullet, how are the need for deed

restrictions being recorded? How is risk of direct exposure being calculated?

Response: Comment accepted. (Note: this text was not revised from Rev. 0) Text will

be added stating that the requirement for deed restrictions will be

documented in the site close-out verification package based on RESRAD

modeling. The ultimate implementation of deed restrictions will be dealt

with in the public review process as indicated in the ROD.

7. Page 2-27, Table 2-7, Second Remedial Action Objective - Protection of

Groundwater/Columbia River, was some depth of clean soil between contamination and

ground water assumed in calculating these numbers?

Response: Yes, 6 meters of clean soil between contamination and groundwater was

assumed in calculating which contaminants reach groundwater. The

conceptual model applied is illustrated on page C-4 in Appendix C. The text

will be revised to indicate that the model is a generic model applicable to the

100 Area, and the contaminated zone will be identified as 50% of the vadose

zone below 4.6 m(15 ft). All references to 116-C-1 and the use of 6 meters

will be removed.

8. Page 3-2, Section 3.1.2, first paragraph of the page, first sentence, delete "soil."

Response: Comment accepted. The word "soil" will be deleted from the text.

9. Page 3-5, Section 3.2.1.1, second sentence, delete "above" insert "below."

Response: Comment rejected. The word "above" is correct for the context of the

sentence.

10. Page 3-13, Section 3.6.5, second paragraph, unrestricted future use needs to include a

6
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discussion of assumptions about institutional controls (e.g., well drilling prohibitions and
excavation restrictions) when required because of direct exposure concerns.

Response: Comment noted. (Note: this text was not revised from Rev. 0) See response
to Ecology general comment #2.

11. Page 3-21/22, Figure 3-3, delete "(100 X DAF Remedial Action Goals)." When modeling
calculates residual soil contaminant concentrations above the 100 times rule values as
protective, DOE should apply them as remedial action objectives.

Response: Comment noted. The comment is correct; for nonradioactive contaminants,
if modeling calculates residual soil contaminant concentrations above the 100
times rule values, then those values should be used as remedial action goals.
The figure will be revised to reflect the verification process in detail including
the use of the 100 times rule for nonradioactive contaminants.
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Comnarison of list of COCs and Methods.
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Conbminn.t PQI' AndyllulMelhod
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minlmumdecteatlon

Ilmlta(nd)

AndyticdMethod
Tr el umtlb/lon
RUmltBoll

AndytkdMethod ANI)tlnlMelhd
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1
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Contu Jn'nt MDA Andytlcd Method
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Plutonium-239n4 1 00 Alpha S pectrometry 1.0 Alpha S -02 10 i/ Pu-02/Pu wrter u LA 90P
_

Plumnium-241 15 00 Alpha SpectrotelaY 15.0 Alph, s -02 15 0 U Pu-OLPu wner (.Srant Lrb SOP
_

Thorium-228 _

Thonun-230

100

I 00

S

Alpha S ctrorne

TBD

1 0

Alpha Sped

Alpha Spee/

TBD

1.0 i/

AI 5

Alpha 5

Siam GhSOP

AI Spec Lab SOP

Thorium-232 I 00 AI r S ome I 0 Alpha Sped 1.0 V Alpha S L.b SOP

Urwum-2331234 100 AIph.SpechorMtry(mostmcuured) TBD AlphrSpcdU(by TBD U^049080(wctcr) A1phrSpecLSSOP

cotmlingPr-231)

Urwum-235(P.-: i 100 Nph.Specbometry 10 AlphrSpedU(by

countingPr-DI)

TBD U-04/9080(wner) AlphrSpmLabSOP

U enium-236 1 00 Alpha S e TBD Alpha SP-J TBD U-04N08.0 weter Alpha Spec Lrh SOP

lodina-129

Strantium-90 Y-PJ

200

100

Bela Countin

Be1a COUnf

20

1.0

BmCount/902OM

BetaCo^mt/SR-02

20 i/

10 3

902OM/902.0(w.lcr

Sr-02(Yttnum-90)

BetaCntLrbSOP

BNCmL.bSOP
_

Tcchnctium-99 ' 90)

Selcnium-79

ISW

500

BetaCouni

BcUCaun

150

5.0

BeuCount?C-OIM

BelaCuunU

15. 3

100 J

Tc-OIM/(c-01(watcr)

BeaaCOUnti

BebCntLrbSOP

BeYCmLrbSOP

Cabon-14 ` 5000 LiqvidScintillrtion 50 LiquidScint/C-0I

(water only)

- C-01(weter) LiqScimL.bSOP

(wWQ ^)

_--_Tritium(11-3 400.00 400 LiquidScinU9060

(water only)

9060(wrtcronly) L.bSOP(wMeronl7)



ctivi Activity D/D Rem RESP
l

Fy,$7__ -- --- FV98
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O ^
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1134 READINESS EVAL SITE VISIT - BG6184 0 1 WILSON,RC SEP97 18 EP97

1136
- ---

DOE Issue Auth to Start Work on BG618-4_
__
0 0

-------
WILSON,RC 1 EP97

------
1140 PREPARE READINESS EVALUATION REPORT 95 8 WILSON,RC

--- ----

01JUL97A .27AUG9
.. --------
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--

303EP97
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;

inolissLE - REVIEW SSWM I FOR BG 618
- - -- -

^1 100 B WOL
8 /

'
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A

O
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--

- - -._

-
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.
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•---...._ .- --- - ^
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._-._ . ---._.. _ - .. •
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_ ---

2 1.11-97A AIIIIIIIIIIIII 15AUG97A
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------------ --_..
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^
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8
r
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1470 SUBMITCLOSURECERTIFICATION 0 26 LATA 070CT9 2111^11NOV97
^-- --- - - -- . _ __ .

PROCESS TRENCHES

1601 Excavate Spods Pile Area (PI 2.4) 89 1 WESTON 07JUL97^ 18AUG97 I

1

-

- -- .__. --- -- --
1602 Excavate Undetermin Area 0 19 WESTON
- - - - - -- -

20AUG97 ^16

^

EP97
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I 1 SEP97 3SEP97

PrqM Slat 29AUG95 Eery Ber^ ^a
Sneet t o12

300 AREA REMEDIAL ACTION
_
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iD description CPT Dur [ FE 8 I MARJAN APR I fiAAY JUN P- H^ DEC

^
1625 Remove/DemolisfJDispose of Birdscreens 0 3 WESTON

_ _
11 P97•m15 EP97

-- - - ^ - -----
1627 Remove/DemolisldDispose of Headworks 0 5 WESTON 1 SEP97G02 SEP97

TEST TRENCHING
1677 SouthProoessPond 1 71 181WESTON[

-- --- ^---- --- ^ ------ ---^
15AUG97A

- ---
10

..- -- . ..-.

TEST PITS
1695 North Pond Scaping Area 100 0 WESTON 11AUG97AS 2AUG97A

. STONI4 1697 Ash Pits 100 OlWE 13AUG97AA 15AUG97A
.....

300-10 SITE
- - --

1800 Field Monitoring, Screening, Sampling 0 4 CARLSON 18AUG97• 21A

- --- . . . _ _------^
_ .. _ .

1805 Perform Excavation and Material Handling 0 5 WESTON 18AUG97 f22AUG97

- -- ---- -- - --^ -----. _. _ . ._ . .-
1810 Offsite Lab Analysis for Verification (2) 0 10 CARLSON 22AUG9 3Wf5

1815 Data Evaluation 0 5 CARLSON 08 Pg7 1

1820 Receive Approval to Backfill 0 0 CARLSON 1 SEP97

1825 Badcfill and Regrading 0 2 WESTON 1 SEP97 16 EP97

300-44 SITE
1700 Field Monitoring, Screening, Sampling 0 2 CARLSON 27AUG9 •A728AU 9

..--- ---.- ..-..--------------^ - -. _ _--_ .
1705 Perform Excavation and Material Handling 0 2 WESTON 27AUG 7^28AUG9

_
N1710 Offsite Lab Analysis for Verification (2) 9 CARLSO 29AU 7115 P97

__-
1715 Data Evaluation 0 5 CARLSON 12 EP9718 EP97

-^ ---0
Receive Apral to Bafill 0 0 CARLON SEP97^

1725 Backfill and Regrading 0 2 WESTON 9SEP97672 SEP97

300-45 SITE
1900 Field Monitoring, Screening, Sampling 0 3 CARLSON 29AUG •6J03

^ 1
1905 Perform Excavation and Material Handling 0 2 WESTON 29AU 7m02SEP 7

1910 Offsite Lab Analysis for Verification (2) 0 10 CARLSON 03S 973W16 EP97

_.. -- - ----- ^ ---... . --- ^ ---- - _.--
1915 Data Evaluation 0 5 CARLSON 1 SEP97

.__ ---
1920 Receive Approval to Badcfill 0 0 CARLSON 24SEP97^

-- ` ----- '--. . _ -_-. ---. -.__._..-- - - -
1925 Backfill and Regrading 0 2 WESTON

- -- - . 25SEP97m 6SEP97



Attachment 8

Field Screening For Volatile Organic Compounds at 300-FF-1

August 19, 1997

Volatile organic compounds (VOC) are qualitatively measured in soils excavated from the
300-FF-1 remediation sites. Approximately 100 grams of soil is put into a clean plastic bag and
sealed shut by tying a knot in the end of the bag. Before the bag is sealed approximately I liter of
ambient air is trapped in the bag. The soil is shaken vigorously for about 30 seconds and then the
entrapped air is screened for VOCs in the headspace contributed from the soil sample. This
method has been shown to be an effective method for qualitatively detecting VOCs in soil.

The headspace vapors are screened using an OVA 128 organic vapor analyzer. The OVA uses a
flame ionization detector (FID) which has been calibrated to methane gas. The FID is a sensitive,
multi-purpose detector and will detect any vapor that can be ionized (burned) by the hydrogen
flame. The results are reported as total VOC in parts-per-million (ppm)/methane equivalent. The
units are methane-equivalent because the instrument is calibrated to methane.

Soil headspace vapors containing greater than 5.0 ppm total VOC (methane equivalent) were also
analyzed using a Photovac l OS Plus portable gas chromatograph (GC) calibrated to detect three
chlorinated organic compounds of interest for the 300-FF-1 site. These compounds are cis-1,2-
dichloroethylene (DCE), trichloroethylene (TCE), and perchloroethylene (PCE). To date, less
than 1.0 ppm of perchloroethylene was identified in the soils using this GC method. In addition,
ppm levels of chloroform was tentatively identified in one set of samples. No other peaks have
been detected. Methane is not readily detected by the GC method. The total VOC measurements
obtained with the OVA are therefore assumed to be methane.

This is a reasonable assumption. The soils in question were dredged from the bottom of a liquid
trench containing a large amount of organic material and stockpiled at the end of the trench. The
stockpiled soils were then excavated, wetted to suppress dust, and put into smaller stock piles
which are loaded into the transport containers. These conditions are conducive to aerobic
decomposition of the organic materials in the soil. Evolution of methane and other related
landfill gases would be expected under these conditions (similar to composting or land farming).



X-Ray Fluorescence (XRF) Field Screening Units of Measurement Used at

300-FF-1
August 19, 1997

Field screening measurements at the 300-FF-1 site have been conducted according to ERC

Interoffice Memorandum #047452, ScreeninQwith Portable XRF Units for the 300-FF-1

Remedial Action Project' . The following information briefly describes the method and the units

of measurement used for XRF field screening measurements at 300-FF-1.

A qualitative model was developed to screen for arsenic (As), thallium (TI), uranium (U) and

other elements at the 300-FF-1 site. The model compares the XRF spectra obtained from each

unknown sample with the average of several similar XRF measurements obtained from

background soil samples collected from the 300-FF-I area. This model provides an indication of

the relative amounts of various elements present in the soil samples.

Six background samples were collected, prepared, and analyzed from surface soils within the
300-FF-1 remedial action region. This generated a set of background data for each of the 256

channels (spectra) used per XRF source. Broad windows or regions of consecutive channels that

include energy ranges corresponding to the analytes of interest were then defined for the two

excitation sources. The sources, channels, and corresponding energy ranges are listed in Table 1.

Additional information can be obtained from the referenced memo. The end result was a set of

site-specific background count rate measurements for each analyte window and source

combination of interest.

The concentration of a particular analyte in a sample is directly proportional to the net counts (X-

rays) detected in a specific region of the X-ray spectrum. Results in each region of the spectrum
are determined by comparing the empirically derived, site-specific background mean count rate
with the count rate measured from the specific sample being analyzed. Positive results are
reported in terms of the standard deviation of the background data set. The units, Relative
Deviation, represent standard deviations from the empirical baseline mean, where:

RelativeDeviation =(X-X)/s

Again, the concentration of an element in a sample is proportional to the = counts in a specific
region of the measured X-ray spectrum. This qualitative model does not correct for spectral
overlap or background measurement interferences. The ability to distinguish between closely
related elements is related to the resolution of the measurement system and matrix affects, like
other element concentrations. Other elements that emit characteristic fluorescence in the selected
spectral regions could cause an increase in gross counts or response.
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Table 1. Element Range Names and Background Parameters

Element
Range
Name

Source Energy
Range
(keV)

Elements
Detected Include

Average
Count Rate
(c/s)

Count Rate Std.
Deviation (c/s)

Cr Cm-244 4.96-5.56 Ba, Cr 58.26 5.57

Fe Cm-244 5.62--7.31 Fe 596.67 46.97

Cu Cm-244 7.37--9.30 Cu 139.78 7.96

As Cm-244 9.36--11.64 As, Se, Hg, TI, Pb 100.28 1.88

Cd Am-241 20.08-25.12 Ag, Cd 193.17 5.47

U Am-241 12.51--18.08 U 207.44 5.44

J.A. Lerch to M.J. Galgoul, ERC Interoffice Memorandum #047452, Screening with
Portable XRF Units for the 300-FF-1 Remedial Action Projgct , June 19, 1997.
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